



Grant Progress Report

Buffer Law 2024

Grant Title: 2024 - Buffer Law (Carver SWCD)

Grant ID: P24-0049

Grantee: Carver SWCD

Fiscal Agent:

Grant Day-to-Day Contact: Mike Wanous

Grant Award (\$): \$20,000.00

Required Match (%): 0

Required Match (\$): \$0.00

Grant Execution Date: 12/06/2023

Grant End Date: 12/31/2026

	Total Budgeted	Total Spent	Balance Remaining*
Grant Funds	\$20,000.00	\$20,000.00	\$0.00
Match Funds	\$0.00	\$0.00	\$0.00
Other Funds	\$0.00	\$0.00	\$0.00
Total	\$20,000.00	\$20,000.00	\$0.00

*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Proposed Measurable Outcomes	Grantee has submitted a detailed work plan. Measurable outcomes will be provided at grant closeout.
-------------------------------------	---

Budget Details

Activity Name	Category	Source Type	Source Description	Budgeted	Spent	Balance Remaining	Match Fund?
Buffer Law implementation	Technical/Engineering Assistance	Current State Grant	2024 - Buffer Law (Carver SWCD)	\$20,000.00	\$20,000.00	\$0.00	N

Grant Activities

Activity Name: Buffer Law implementation

Activity Category: Technical/Engineering Assistance

Staff time?: Yes

Description: This activity will be for staff time to implement the MN Buffer Law requirements. Staff perform compliance checks, and provided technical assistance to landowners when needed.

When non-compliant sites are found, staff follow the procedures listed under the BWSR guidance for attempting to gain compliance.

1/3 of the county parcels are checked each year, on a rotating schedule so that all parcels are checked over a 3 year period.

Staff follow up with complaints, or when non-compliance is suspected on a parcel.

Budget Details

<u>Source Type</u>	<u>Source Description</u>	<u>Budgeted</u>	<u>Spent</u>	<u>Balance Remaining</u>	<u>Last Transaction Date</u>	<u>Match Fund?</u>
Current State Grant	2024 - Buffer Law (Carver SWCD)	\$20,000.00	\$20,000.00	\$0.00	03/10/2025	N

Actual Results

Results Date Added

The report covers the staff time spent working on the MN buffer law. This report is for 149 hours spent from October 8 - December 31, 2024. 1/14/2025 3:26:43 PM

Staff complete compliance reviews and work with landowners that need additional technical assistance to be in compliance with the law.

1/14/2026 - Additional staff time was accounted for in early 2025 (January - March). All grant funds have been used for this grant.

1/14/2026 1:31:00 PM